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ACRONYMS AND
ABBREVIATIONS

BUPF Bangladesh Union Parishad Forum

CiG Citizens-in-Governance forum

COR Contracting Officer’s Representative

GoB Government of Bangladesh

GIS Geographic Information System

HDI Howard Delafield International

LG Local Government

LGCI Local Government Capacity Index

LGU Local Government Unit

MAB Municipal Association of Bangladesh

MLGRD Ministry of Local Government, Rural Development and Cooperatives
MP Member of Parliament

MPG Media Professionals Group

NGO Nongovernmental Organization

PMP Performance Monitoring Plan

PNGO Partner Nongovernmental Organization

PSP Participatory Strategic Planning

SDLG Strengthening Democratic Local Governance Program
ubDCC Union Development Coordination Committee

UP Union Parishad

(UN Unnayan Shamannay

UZPAB Upazila Parishad Association of Bangladesh

USAID United States Agency for International Development
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1.0 INTRODUCTION

The Strengthening Democratic Local Governance in Bangladesh (SDLG) Project as extended is a 51-month
activity (December 2010-March 2015) funded by the United State Agency for International Development’s
Bangladesh Mission (USAID/Bangladesh). Building on more than a decade’s worth of local government
strengthening programs in Bangladesh, the SDLG Project combines a focus on research and policy
advocacy, capacity development for local government associations, and training and technical assistance for
local government units at union parishad, upazila parishad, and pourashava levels. Tetra Tech ARD is the
implementing partner for the SDLG Project

Major SDLG Project objectives are to:

o Expand the roles and authorities of local governments: Stimulate evidence-based policy dialogue at
the national level, test/disseminate innovative practices and partnerships with local governments, and
demonstrate the benefits to policymakers;

e Strengthen and expand the capacity of local government associations (ended December 2013):
Work with the existing union and municipal local government associations — the Bangladesh Union
Parishad Forum (BUPF) and Municipal Association of Bangladesh (MAB), respectively -- to articulate
emerging policy dialogue issues and advocate for legal and policy reform on behalf of their
constituencies, and strengthen their member communications and financial sustainability. We will also
help form a unified association of upazilas, the Upazila Parishad Association of Bangladesh (UzPAB);

e Improve and expand the service delivery and resource mobilization of local government units:
Work to expand existing capacities of Union Parishads (UPs) and municipalities. We will also help the
newly forming Upazila-level governments to understand and utilize their service delivery and resource
mobilization authorities; as we do this, we will support elected women officials at all local levels by
clarifying roles and responsibilities and strengthening their capacities; and

e Ensure public participation, accountability and transparency in local government finances and
decision making: Increase the participation of citizens, including women and youth, through citizen
participation forums, newly legislated Ward Committees, Open Budget meetings and activated
Standing Committees and other local participatory strategies.

Our technical strategy involves building on USAID/Bangladesh’s history of local governance support
programs; linking with USAID/Bangladesh’s and other donor’s programs; integrating global and local
lessons learned and proven tools for successful and sustainable local governance programming; identifying,
developing and demonstrating to local governments innovative practices to improve performance;
integrating gender and youth concerns across the SDLG program while supporting women’s participation;
and acquiring, developing and disseminating through multiple media information on the SDLG and local
governments in Bangladesh.

Transition to Extension Year and Collaboration with Presidential Initiatives

SDLG project work plans are organized according to broad Components, subsidiary Task Areas and
proposed Activities under each Task Area. The January to March 2014 reporting period was a transition
period in preparation for a one-year project extension and modified set of project activities effective from
April 1% to provide support to USAID objectives under its Presidential Initiatives including GHI (Global
Health Initiative), FtF (Feed the Future) and (GCC) Global Climate Change.
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In 2013, SDLG implemented activities to strengthen local government standing committee oversight of
service delivery with women representatives in key leadership roles. This set of activities was supported
with Windows of Opportunity funds after review and consent of the USAID COR. In 2014, SDLG will
draw on this experience with local committees overseeing health, agricultural and human rights services,
and on its work mobilizing communities through Citizens in Governance (CiG) forums, to link USAID
sector project activities to local government structures to improve their effectiveness and sustainability.

Collaboration activities with different USAID projects in health, agriculture, human rights and also climate
change are designed to support sector goals while strengthening the union and upazila systems that monitor
the quality of central government service delivery. Activities will be conducted in a limited set of SDLG
local government units (LGUS) that overlap with different sector project sites.
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2.0 SDLG PROGRESS BY
COMPONENT AND
TASK AREAS

2.1 COMPONENT 1: ROLES AND AUTHORITIES OF LOCAL
GOVERNMENTS

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

Major Achievements

This Component combines research, a series of advocacy events designed to promote more informed public
discussions and debate, and behind the scenes efforts to build policy maker consensus on specific reforms
designed to increase local government authority.

During the January to March reporting period, SDLG research partner Unnayan Shamannay (US)
completed a final activity under its initial grant, and a preparatory activity for the extended grant period
approved by USAID for the 2014-15 extension year.

o National Conference on Local Government Policy Reform — In late January, research partner US
conducted a national conference on ‘Practices and Polices for Effective Decentralization.” The
conference featured case studies from all three local government tiers identifying new practices
implemented by the local councils and the resulting revenue, participation or service benefits (see
Annex 1). Also featured was a summary of recommended policy reforms for each tier - all minor
reforms with the exception of a major reform required to support the effectiveness of upazila councils
in their role overseeing and improving central government service delivery performance (see Annex 2).

e Workshop on Upazila Functioning — In early March, an initial workshop in Bhairab Upazila with
elected members of the Upazila Parishad and line ministry upazila officers representing line ministry
services in agriculture, fisheries, health, women’s rights and other areas. The workshop produced a
‘self-assessment’ scorecard on specific practices required by law. Designed to demonstrate the ability
and benefit of functioning under the existing law on upazila councils, and to generate specific examples
of how functioning upazilas can improve service delivery, this and following workshops will support
national conference advocacy in the extension period.

Major Challenges

e There were no major challenges to Component 1 activities during this period with the worst political
violence subsiding after the January 5 national election.
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211 TASK A: RESEARCH AND INFORMATION DISSEMINATION
TASK A, ACTIVITY 1: LOCAL GOVERNANCE POLICY RESEARCH PROGRAM (YEARS 2 AND 3)

Current Status: Completed. Research partner US presented the results of four case studies of local
government units at a national conference held in January 2014. The studies combined individual
interviews, focus groups, financial and other document review, and site observation to understand what new
practices were implemented after the SDLG training that lead to improved revenue, participation and
service results. The union, paurashava and upazila case study reports are attached as Annexes 3, 4 and 5.

TASK A, ACTIVITY 2: SUPPORT REGIONAL UNIVERSITIES TO DEVELOP LOCAL GOVERNANCE RESEARCH
CAPACITIES (YEARS 2 AND 3)

Current Status: Completed previously.

21.2 TASKB: POLICY DIALOGUE

TASK B, ACTIVITY 1: LOCAL GOVERNMENT STAKEHOLDER POLITICAL MAPPING (YEAR 1)
Current Status: Completed previously.

TASK B, ACTIVITY 2: OPINION POLLING ON LOCAL GOVERNMENT REFORM ISSUES (YEAR 1)
Current Status: Completed previously.

TASK B, ACTIVITY 3: LOCAL GOVERNANCE POLICY REFORM ROUNDTABLES (YEARS 1 AND 2)
Current Status: Completed previously.

TASK B, ACTIVITY 4: CONSENSUS-BUILDING DIALOGUES (YEARS 1 AND 2)

Current Status: Completed previously.

TASK B, ACTIVITY 5: CLOSED DOOR MEETINGS (YEAR 3)

Current Status: Completed previously.

TASK B, ACTIVITY 6: NATIONAL CONFERENCE (YEAR 3)

Current Status: Completed. As noted above, research partner US held a national conference on ‘Practices
and Polices for Effective Decentralization’ which had earlier been postponed due to political violence prior
to the January 5" national election. Hosted in the Local Government Ministry auditorium with print and
electronic media coverage, the conference was attended by local government leaders, members of civil
society, international donor representatives, and the Joint Secretaries from the Local Government Ministry
in charge of union and upazila affairs. The State Minister for Local Government was the featured guest, and
USAID’s Director of the Office of Democracy and Governance also spoke. A conference agenda is
attached as Annex 6.

2.1.3 TASK C: INNOVATIVE PRACTICES

TASK C, ACTIVITY 1: INVENTORY/TOOLKIT OF LG STRENGTHENING PRACTICES (YEAR 1)
Current Status: Completed previously.

TASK C, ACTIVITY 2: SUPPORT TO WOMEN’S COMMITTEES OF LG ASSOCIATIONS (YEARS 1 - 3)

Current Status: Completed previously.

TASK C, ACTIVITY 3: IN-COUNTRY STUDY TOURS FOR LG OFFICIALS (YEARS 1 - 3)

Current Status: Completed previously.
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TASK C, ACTIVITY 4: INTERNATIONAL STUDY TOUR FOR LG ASSOCIATION OFFICIALS (YEARS 1 - 3)
Current Status: Completed / discontinued previously.
21.4 TASK D: PARTNERSHIP BUILDING

As discussed in previous reports, SDLG integrated this task into activities designed to activate Standing
Committees at the union and upazila levels as part of Components 3 and 4 capacity building.

2.2 COMPONENT 2: ADVOCACY AND CAPACITY BUILDING OF
LOCAL GOVERNMENT ASSOCIATIONS

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

End of Component Activities

This Component focused on strengthening Bangladesh’s existing local government associations MAB and
BUPF, and the formation and strengthening of the new Upazila Parishad Association of Bangladesh or
UzPAB. The Component was not included in the SOW issued by USAID for the 2014-2015 extension
period and has been discontinued. Technical and financial support to local government associations ended
in December 2013.

Formation and support of non-partisan, unified and democratically-elected local government associations
has been a unique feature of USAID local governance interventions since 2000. Unlike existing
associations aligned with either the major ruling or opposition parties and lead by self-appointed leaders,
USAID pioneered interventions which united competing groups and supported elections in all regions of the
country to form a single unified association with councils as members (as opposed to separate groupings of
councilors or chairs).

Annex 6 to this report provides a brief history of USAID support to the three LGAs or local government
associations BUPF, MAB and UzPAB dating from 2003 under the Local Government Initiative project also
implemented by ARD (now Tetra Tech ARD).

ACHIEVEMENTS BY WORK PLAN TASK AREAS

2.21 TASK A: TRAINING AND TECHNICAL ASSISTANCE

TASK A, ACTIVITY 1: SUPPORT MAB ELECTIONS FOR REGIONAL COMMITTEES AND EXECUTIVE
COMMITTEE (YEAR 2)

Current Status: Completed previously.
TASK A, ACTIVITY 2: APPRECIATIVE INQUIRY/BASELINE STUDY OF MAB AND BUPF (YEAR 1)

Current Status: Completed previously.

TASK A, ACTIVITY 3: DEVELOP STRATEGIC/ORGANIZATIONAL DEVELOPMENT PLANS WITH UZPAB AND
BUPF (YEAR 2)

Current Status: Completed previously.
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TASK A, ACTIVITY 4: LEADERSHIP TRAINING FOR UZPAB (YEAR 2)
Current Status: Completed previously.

TASK A, ACTIVITY 5: ASSOCIATION BUILDING, BOARD MANAGEMENT, AND REVENUE GENERATION AND
FINANCIAL SUSTAINABILITY TRAININGS FOR MAB AND BUPF (YEAR 3)

Current Status: Completed previously.

TASK A, ACTIVITY 6: DEVELOPMENT OF BUPF TRAINING CELL (YEAR 3)

Current Status: Completed / discontinued previously.

2.21 TASK B: OPERATIONAL SUPPORT SERVICES

TASK B, ACTIVITY 1: DEFINE AND SUPPORT CORE OPERATIONS OF MAB AND BUPF (YEARS 1 TO 3)
Current Status: Completed previously.

TASK B, ACTIVITY 2: SUPPORT UNIFIED UPAZILA PARISHAD ASSOCIATION (YEAR 1)

Current Status: Completed previously.

TASK B, ACTIVITY 3: COORDINATION COMMITTEE OF MAB/BUPF/UPAZILA ASSOCIATION (YEARS 2 AND 3)
Current Status: Completed / discontinued previously.

TASK B, ACTIVITY 4: EFFECTIVE DUES COLLECTION AND MEMBER COMMUNICATION (YEAR 3)

Current Status: Completed previously.

TASK B, ACTIVITY 5: SUPPORT KEY ADVOCACY ACTIVITIES BY MAB, BUPF, AND UZPAB (YEARS 2 AND 3)

Current Status: Completed / discontinued previously.

2.3 COMPONENT 3: TRANSPARENT AND EFFECTIVE SERVICE
DELIVERY BY LOCAL GOVERNMENTS

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

Major Achievements

This Component trains, facilitates, and mentors local government elected representatives in key processes
of transparent, accountable and effective governance in 600 LGUSs across Bangladesh. Citizens receive
corresponding training under Component 4 including sessions with LG officials. Training is delivered by
nine local partner NGOs with past experience working with local councils in their assigned areas. With the
end to the LGA component, these activities will fall under Component 2 from April 2014.

The January 2014 to March 2014 reporting period represented a transition with the end of activities under
the initial USAID contract and SOW, and the start of preparations for the one year extension period from
April 1%, 2014 with key foundation activities. Below we discuss these key foundation activities for the
extension period immediately after the list of completed contract activities.

Major Challenges
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The major challenges under this component were associated with administrative difficulties of retaining
partner NGOs for the extension period until receipt of the extension modification order in late February.

ACHIEVEMENTS BY WORK PLAN TASK AREAS

2.3.1 TASK A: TRAINING AND TECHNICAL ASSISTANCE
TASK A, ACTIVITY 1: LGU CLUSTER SITE SELECTION (YEAR 1)

Current Status: Completed previously. See www.sdlg-bangladesh.com SDLG project site mapping.

TASK A, ACTIVITY 2: BASELINE STUDY OF LGUS (YEAR 1)

Current Status: Completed previously.
TASK A, ACTIVITY 3: DEVELOP TRAINING MATERIALS WITH NGO PARTNERS (YEAR 1)

Current Status: Completed previously.
TASK A, ACTIVITY 4: TRAINING-OF-TRAINERS WITH NGO PARTNERS (YEARS 1 AND 2)
Current Status: Completed previously.

TASK A, ACTIVITY 5: CLUSTER RECEPTION MEETINGS FOR LOCAL GOVERNMENT UNITS IN
COLLABORATION WITH PARTNER NGOS, MAB AND BUPF (YEAR 2)

Current Status: Completed previously.

TASK A, ACTIVITY 6: TRAININGS FOR LOCAL GOVERNMENT UNITS (YEARS 2 AND 3)
Current Status: Completed previously.

TASK A, ACTIVITY 7: LOCAL GOVERNMENT CAPACITY INDEX — LGCI (YEARS 1 TO 3)
Current Status: Completed previously.

TASK A, ACTIVITY 8: TRAINING OF 100 UPAZILA COUNCILS (YEAR 3)

Current Status: Completed previously.

TASK A, ACTIVITY 7: REFRESHER TRAINING AND MENTORING OF 500 UNION AND MUNCIPAL COUNCILS;
FOLLOWUP ACTIVITIES (YEARS 2 AND 3)

Current Status: Completed previously.

FOUNDATIONAL ACTIVITIES FOR 2014-15 EXTENSION PERIOD

FOUNDATIONAL ACTIVITY 1: ORGANIZE PLANNING MEETINGS WITH TARGET LGUS AND CIGS WITH
SECTOR PARTICIPATION

Current Status: Completed. These one-day planning meetings introduced five continuing partner NGO
stakeholders and selected USAID sector project representatives to the SDLG extension work plan, calendar
and methodology for working with LGUs.

This activity also serves as a foundational activity for extension Component 3 as noted below.
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FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER
NGOS AND USAID SECTOR PROJECT PARTNERS

Current Status: Completed. Master trainers delivered a series of trainings to prepare SDLG’s five
continuing NGO partners on providing refresher trainings to LGUs and CiGs based on modified versions of
our core training curricula, and newly developed trainings focused on monitoring and reporting by Standing
Committees of the delivery of services.

Under the guidance of the COR, since October 2013 SDLG conducted a series of meetings with different
USAID projects to prepare for ‘sector collaboration’ activities in the extension period. Collaboration
preparations progressed rapidly for some of these sector collaboration partnerships, and more slowly for
others. As of the writing of this report, some degree of collaboration is active or planned with six USAID
projects in the areas of health, agriculture, human rights and climate change.

The following trainings were completed in the reporting period.

e Program Orientation: In February, PNGO officers were briefed on SDLG’s overall technical approach
during the extension period, and selected USAID sector project representatives introduced their
activities and discussed areas of collaboration with SDLG.

e Refresher Training: Also in February, trainings were held to review core training curricula for LGUs
and CiGs, and collaboration activities identified with USAID sector projects.

e Training on Monitoring and Reporting: SDLG master trainers presented new training materials and
methods for PNGOs to train Standing Committees on monitoring and reporting on service delivery, and
selected sector collaboration activities in health, agriculture, human rights or climate change.

This activity also serves as a foundational activity for extension Component 3 as noted below.

2.4 COMPONENT 4: CITIZEN PARTICIPATION IN LOCAL DECISION-
MAKING

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

Major Achievements

Component 4 activities are delivered in parallel with those under Component 3 and support the effective
functioning of the elected council. Citizen mobilization has played an essential role in improving LGUs.
With the end to the LGA component, these activities will fall under Component 3 from April 2014.

As with Component 3 above, the current reporting period represented a transition from the initial USAID
contract and SOW to the one year extension period.

Major Challenges

The major challenges under this component were identical to those under Component 3.
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ACHIEVEMENTS BY WORK PLAN TASK AREAS

241 TASK A: DEVELOPING CITIZEN PARTICIPATION FORUMS

TASK A, ACTIVITY 1: DEVELOP TRAINING MATERIALS WITH NGO PARTNERS (YEAR 1)
Current Status: Completed previously.

TASK A, ACTIVITY 2: ESTABLISH AND SUPPORT CITIZEN PARTICIPATION FORUMS (YEAR 2)
Current Status: Completed previously.

2.4.2 TASK B: TRAINING AND TECHNICAL ASSISTANCE (PREVIOUSLY PARTICIPATORY
STRATEGIC PLANNING)

TASK A, ACTIVITY 3: REFRESHER TRAINING, PARTICIPATORY PLANNING AND BUDGETING FOR CITIZENS
GROUPS IN 500 UNION AND MUNICIPAL COUNCILS (YEARS 2 AND 3)

Current Status: Completed previously.

2.5 COMPONENT 5: WINDOWS OF OPPORTUNITY

COMPONENT 5, ACTIVITY 1: FRIENDS OF SDLG GROUP (YEAR 1)

Current Status: Completed previously.

COMPONENT 5, ACTIVITY 2: RAPID RESPONSE CAPACITY (YEAR 1)

Current Status: Completed previously.

COMPONENT 5, ACTIVITY 3: LG AUDIT AND ACCOUNTABILITY SYSTEMS (YEARS 2 AND 3)

Current Status: Completed previously.

COMPONENT 5, ACTIVITY 4: WOMEN’S PARTICIPATION IN LG STANDING COMMITTEES (YEARS 2 AND 3)
Current Status: Completed previously.

This Windows of Opportunity activity will be expanded and deepened with sector collaboration efforts in
the 2014-15 project extension year.

FOUNDATIONAL ACTIVITIES FOR 2014-15 EXTENSION PERIOD

FOUNDATIONAL ACTIVITY 1: ORGANIZE PLANNING MEETING WITH TARGET LGUS AND CIGS WITH SECTOR
PARTICIPATION

This activity serves as a foundation for extension Components 2 and 3 and was discussed above.

FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER
NGOS

This activity serves as a foundation for extension Components 2 and 3 and was discussed above.
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3.0 COMMUNICATIONS

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

The SDLG communications strategy supports project results and is organized under three themes:

1. Media training and capacity building activities to educate journalists and other media personnel in
local governance issues and encourage informed coverage.

2. Local government association and citizen participation activities to improve LG associations’ ability
to communicate with their members and advocate successfully for policy reform.

3. Advertising and promotion campaign activities to spur citizen participation through innovative IEC
materials and support of promotion of LG associations.

US — based communications firm HDI (Howard Delafield International) provided overall strategy design,
research and technical assistance. Theme One activities were completed in 2012 and 2013 and implemented

by local grantee MPG (Media Professionals Group). Theme Two and Three activities under the original
subcontract were completed by local subcontractor UNITREND during the extension period.

UNITREND will conduct selected Theme Three activities to encourage citizen participation in local
governance in the extension period. The subcontract with HDI ended in February 2014,

Major Achievements

THEME 1: Media Training and Capacity Building
These activities were completed previously by the Media Professionals Group (MPG).

THEMES 2 and 3: LG Association and Citizen Participation/Advertising and Promotion Campaign
Local subcontractor UNITREND completed the following deliverables during the reporting period:

Improving Citizen Participation

e Final Workshop on Youth Video “Eye/lI Reports”: In February 2014, thirteen of fifteen finalists
in the SDLG youth reporting competition participated in an international workshop in Dhaka lead
by an international social media expert from HDI assisted by UNITREND. The finalists were
selected from fifty youth from SDLG’s 22 working districts who have received training since
September to promote youth video reporting on local governance issues. Social media network
Facebook is used as a platform to host their video submissions. A report on this final video blog
workshop can be found in Annex 7.

e Airing of Women's Hour Radio Program: The weekly radio magazine program titled “Jagorone
Nari” was aired in February on FM and community radio stations. The program featured women
representatives speaking on key topics and included a teacher, an NGO worker, a laborer and a
homemaker discussing different local government topics using conversation, human interest stories,
folk songs, and other approaches to retain listener interest. Audio files of the radio program can be
found at facebook.com/sdlgbangladesh.
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Improving Media Coverage

e Airing of TV/Radio PSAs: As noted in the Q4 2013 progress report, TV spots previously
developed on ‘we are government’, ‘citizen participation’, and ‘women leadership’ themes were
aired until mid January 2014. This was immediately prior to the February — May planning and
budgeting cycle for local councils.

According to the television viewership research statistics, known as GRP - Gross Rating Point, 29%
to 40% of viewers from the total audience of 5 million have watched the PSAs more than two
times. The PSAs were aired on four private TV channels with the highest viewership. Radio spots
on the first two themes were also aired on FM radio and available community radio stations until
mid February. The PSAs can be viewed at www.sdlg-bangladesh.com

Documentation of SDLG Communications: A pictorial brief featuring SDLG successes and
communication interventions was completed in draft in March. The brief explains how the integrated
communications strategy for the SDLG project was developed based on original research and links targeted
communications to significant project results. A final version of this brief will be presented separately.
Major Challenges

No major challenges were experienced during the January to March reporting period.
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4.0 MONITORING AND

EVALUATION (M&E)

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF

Final quarterly reporting of 2013 M&E field data was received after being delayed due to the grant closings
of four of SDLG’s nine major partner NGOs and all four smaller partner NGOs. That data as well as
Performance Monitoring Plan indicator data is discussed below.

Major Achievements

SDLG PMP Data Reporting Completed — Data measuring SDLG’s actual achievements in 4 PMP
indicators measured by an annual field survey was collected, as well as data for two additional
indicators received from delayed quarterly field reporting by PNGOs. This data reporting completes
project reporting on 18 PMP indicators identified in the original PMP report submitted to USAID in
2011. A complete PMP chart is provided in Annex 8 to this report. For the extension period, a new set
of PMP indicators is being developed in consultation with the COR.

Endline Survey Report Draft Completed — From November 2013 — March 2013, the endline survey
process was conducted with preparatory sampling design and questionnaire development by the SDLG
team and a local consultant; field survey and data collection by local subcontractor Nielsen Bangladesh;
and analysis and report preparation by local subcontractor Org-Quest. A final draft report was received
by SDLG in March. The final endline survey report will be submitted separately to the USAID COR.

GIS Online Map Updated with Final Results — SDLG regional staff and partner NGOs submitted
final reports on LGU progress on 18 ‘outcomes’ or results of 2012 and 2013 trainings from 500 LGUs.
These results were compiled into a GIS database ending December 2013 showing significant progress
on results measures. SDLG has submitted the data set to the GIS team at the Tetra Tech ARD home
office and an updated online map is expected to be available in April at http://bit.ly/17RCU14

Major Challenges

There were no major challenges during the reporting period.
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